
Project Gantt - initial plan (blue = non-critical, red = critical path)
[WP10] Live defense preparation (team)
[WP10] Demo script + video (HUMAN records) (human)
[WP8] Final ZIP + checklist (HUMAN submits) (human)
[WP8] Report writing + annexes (agent + review)
[WP7] Experiments X1-X11 + figures (agent)
[WP6] Drift detection + retraining loop (agent + review)
[WP6] Compression + deployment (Edge C, Fog) (agent)
[WP6] AI: baselines + advanced models (agent)
[WP5] SQLite + Streamlit dashboard (agent + review)
[WP4] Outage buffer + Cloud REST chain (M3) (agent + review)
[WP4] Mosquitto auth+ACL, Fog service (agent + review)
[WP3] Wokwi demo + consistency check (M2) (agent + human)
[WP3] Edge firmware (FreeRTOS, MQTT) (agent + review)
[WP3] Data generation (WNTR, 1320 scenarios) (agent)
[WP2] Initial Gantt (M1 deliverable) (agent)
[WP2] Edge/Fog/Cloud architecture design (agent + review)
[WP1] Project sheet (M1 deliverable) (agent + review)
[WP1] Registration form (HUMAN submits) (human)
[WP1] Scoping, theme, state of the art (agent + review)
M0 registration
M1 sheet+Gantt
M2 prototype
M3 AI+MQTT
final ZIP
demos start
02 Nov
09 Nov
16 Nov
23 Nov
30 Nov
07 Dec
14 Dec
21 Dec
28 Dec
04 Jan
11 Jan